

**BOULDER JUNCTION WEEKLY SCHEDULE**

ITEM	5/10/2018	5/11/2018	5/14/2018	5/15/2018	5/16/2018	5/17/2018	5/18/2018	5/21/2018	5/22/2018	5/23/2018	5/24/2018	5/25/2018
PLACE GRAVEL HIGH PINES	X	X										
FINISH GRADE GROUP 1 ROADS	X	X	X	X	X	X	X	X	X			
DITCHING PARTRIDGE LANE			X	X	X							
CONTINUE CRACKFILL	X	X	X									
SINGLE LAYER CHIPSEAL						X	X					
BOTTOM LAYER CHIP GROUP 1								X	X	X	X	X

# Contractor Schedule

## Monday May 7<sup>th</sup> through Friday May 11<sup>th</sup>

IN AREAS OF CONSTRUCTION ACTIVITY, ROADS WILL BE OPEN TO LOCAL TRAFFIC ONLY

### Work activities for the week

Gravel placement on the following roads:

- High Pines Lane
- Pinewood Lane
- Ridge Lane
- Partridge Lane
- Birch Drive
- High Lake Road (Ridge - terminus)
- Sherry Drive
- Spruce Drive

Crackfilling on the following roads

- Birchwood Lane
- Good Life Lane
- High Lake Road
- Oswego-Fishtrap Lake Road
- Pine Lane
- Ridge Lane
- Rustic Colony Lane

### Residents and businesses with direct impacts

Access to driveways will be available every morning and evening. During daytime construction activities, access may be limited. Expect delays when traveling roads that are under construction.

Other items

- Work days
  - Monday through Friday, 7 am to 7 pm
  - Saturday, 7am – 7pm (occasionally)

See construction activities maps for projected work areas for the week. [scroll down to see map]

For more specific information on the work or to express concerns please contact the Project Engineer, Mark Barden; residents are encouraged to call him at 715-420-0579. However, if there is an imminent concern to be addressed at the project work site, residents must be highly aware of their own safety and are asked to use caution when approaching any of the workers in the construction site.

**IF RESIDENTS HAVE SPECIAL NEEDS OR BUSINESSES ARE EXPECTING DELIVERIES, THEY MAY BE ACCOMMODATED IF PLANNED IN ADVANCE AND COORDINATED WITH THE ENGINEER.**